

		Project Management Process Groups				
Knowledge Areas	n	Initiating	Planning	Executing	Monitor & Controlling	Closing
4. Project Integration Management	7	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Work	4.5 Monitor & Control Project Work	4.7 Close Project or Phase
				4.4 Manage Project Knowledge	4.6 Perform Integrated Change Control	
5. Project Scope Management	6		5.1 Plan Scope Management		5.5 Validate Scope	
			5.2 Collect Requirements		5.6 Control Scope	
			5.3 Define Scope			
			5.4 Create WBS			
6. Project Time/Schedule* Management	6		6.1 Plan Schedule Management		6.6 Control Schedule	
			6.2 Define Activities			
			6.3 Sequence Activities			
			6.4 Estimate Activity Durations			
			6.5 Develop Schedule			
7. Project Cost Management	4		7.1 Plan Cost Management		7.4 Control Costs	
			7.2 Estimate Costs			
			7.3 Determine Budget			
8. Project Quality Management	3		8.1 Plan Quality Management	8.2 Perform Quality Assurance	8.3 Manage* Quality	
9. Project Human/Project* Resources Management	6		9.1 Plan Resource* Management	9.3 Acquire Resources*	9.6 Control Resources	
			9.2 Estimate Activity Resources	9.4 Develop* Team		
				9.5 Manage* Team		
10. Project Communications Management	3		10.1 Plan Communications Management	10.2 Manage Communications	10.3 Monitor* Communications	
11. Project Risk Management	7		11.1 Plan Risk Management	11.6 Implement Risk Responses	11.7 Monitor* Risks	
			11.2 Identify Risks			
			11.3 Perform Qualitative Risk Analysis			
			11.4 Perform Quantitative Risk Analysis			
			11.5 Plan Risk Responses			
12. Project Procurement Management	3		12.1 Plan Procurement Management	12.2 Conduct Procurements	12.3 Control Procurements	
13. Project Stakeholder Management	4	13.1 Identify Stakeholders	13.2 Plan Stakeholder Engagement*	13.3 Manage Stakeholder Engagement	13.4 Monitor Stakeholder Engagement	
	49	2	24	10	12	1
Processes	49					

* Changes in 6th Edition