

Accreditation 2020

Status Update, May 15, 2019

Accreditation 2020 Overview

Nov 2018 Update:

1. The Teams
2. The Timeline
3. The Process
4. The Standards
5. The Difference

May 2019 Update:

1. The Draft
2. The Timeline
3. The Visit

The Timeline

The background features abstract, overlapping geometric shapes in various shades of green, ranging from light lime to dark forest green. These shapes are primarily located on the right side of the page, creating a modern, layered effect. The text 'The Timeline' is positioned on the left side of the page in a clean, sans-serif font.

Summer 2019 - Writing Draft Two

| Task | Status |
|---|-------------|
| <h2>Spring 2019</h2> | |
| 1 Accreditation teams complete peer-reviews of standards and revised drafts | ✓ |
| 2 ISER Draft 1 is created and lightly edited | ✓ |
| 3 Accreditation co-chairs review ISER Draft 1 for completeness of evidence | In-progress |
| <h2>Summer 2019</h2> | |
| 1 Accreditation editor, co-chairs, and ALO review and revise ISER material | |
| 2 Second draft of ISER is completed | |

Fall 2019

- 1 Co-Chairs write the Organization and Timeline sections of the ISER
- 2 Co-Chairs organize college-wide review of Draft Two of the ISER
- 3 Accreditation Committee approves the Certification of Continued Institutional Compliance with Eligibility Requirements and Certification of Continued Institutional Compliance with Commission Policies
- 4 Entire document is reviewed by Accreditation Editor, standard teams, and Accreditation Committee
- 5 November 2019: Final draft of ISER is finalized
- 6 November Board of Trustees meeting: Board approval of ISER is on agenda

Spring 2020- The External Team Visit


- 1 January 2020: Submit the ISER to ACCJC and each member of the external evaluation team.
- 2 Distribute final ISER to college community.
- 3 ALO sends letter to Accrediting Commission with updates on significant developments that have occurred since the publication of the ISER.
- 4 A planning group is formed to organize the logistics of the External Evaluation Team visit.
- 5 February 24-28, 2020: External Evaluation Team visit occurs.

The Visit

February 24-28, 2020

Institutional Self-Evaluation Process:

Comprehensive Review for Reaffirmation of Accreditation



What do the Team Members Do?

- ▶ Pre-written report and focused inquiries
- ▶ During the Visit:
 - ▶ Work Sunday through Thursday, early morning through the evening
 - ▶ Meet with various college members
 - ▶ Visit classrooms and facilities
 - ▶ Team meetings
 - ▶ Continue writing the team report
 - ▶ Consult with ACCJC VP, who will accompany team
- ▶ Interpret how the college story aligns to the standards.
- ▶ Team members do not compare Cerritos College to their college
- ▶ Team members do not investigate

Accreditation 2020 Overview

May 2019 Update:

1. The Draft: On-Track
2. The Timeline: On-Track
3. The Visit: Preparations
begin Fall 2019